. ] ~
S Project Summary Report SDMS Document ID
Contractor's Name: Project Resources Inc. " 'mmﬂmzuﬂ@!mw
Contract Number: W9128F-04-D-0029 T T ey
Site Name & Location: VB I-70 Superfund Site
Time Period: 090CT04 160CT04 Report # . 018

Project Safety Report
Days Worked To Date: 121 Date of Last Accident: 8/12/04
Project Man-hours To Date: 33,296.75 Hours Worked w/o Accident: 14,582.00
Comments/lssues: None.

Project QC/QA Report
Project Deficiencies: | None.
Comments/Issues: None.

Project Schedule Report

Task Scheduled Cursrent %
Start Finished DUR Start Finished DUR Complete
Remaediation 16JUNO4 30DEC04 16JUNO4 * 15DEC04 80
Property Close-Out 310CT05 15MAROS 30JUNO4 * 30JANO4 40
Final Report 01DEC04 15JANOS 0
PROJECT 16JUNC4 15MAROS 16JUNO4* 15MAROS 50

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

+ None,

Current Project Activities

Property owners were contacted and completion appointments were scheduled.

Thirteen properties remediated to backfill this week for a total of 156 properties.

Seven completion appointments completed.

Digital copies of property files were created and property completion packets composed.

Final letters were mailed out to property owners for properties remediated through June 30, 2004 (230
letters).

NE Denver Housing has completed conducting the lead-based paint assessment of the first fifteen homes.
Community meeting was held at the Swansea Recreation Center October 14, 2004, Ms. Smith of PRI
attended the meeting. A future meeting is planned for 1/05 and Ms. Smith has been requested to present on
the lead-based paint assessments and abatement process at that time,

* Weekly meeting with Victor Ketellapper, EPA, and Barbara O’Grady, CDPHE, on Wednesday, October 13,
2004. '
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Upcoming Project Actlvitles

s Ten properties scheduled for remediation next week.
+ A mesting is scheduled with NE Denver Housing on 10/21 to review the resuits of the fifteen lead-based
paint assessments.

Project Quantities

Item Unit Last Report ToDate - . =" Comment . -
Completed Properties Property 143 156
Square Footage Excavated SF 595,559 631,091"
*Approximate totals

Projoct Photos

Additional Comments/Observations

[ O None

Signed: Michelle Smith Date: 150CT04
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